

Spaces

Music App





Summary **Backlog** Board Code Timeline Pages Forms +










☐ **Sprint 1: Foundation 2** 23 Nov – 7 Dec (2 work items) 0 0 0 [Start sprint](#) [...](#)

☒ SCRUM-1	TO DO ▾	-	=	30
☒ SCRUM-3	TO DO ▾	-	=	30

+ Create



2 of 2 work items visible | Estimate: 0 of 0

 **Sprint 1:** 10 Nov – 24 Nov (10 work items) 0 0 0 [Start sprint](#) 

☒ SCRUM-6	USER MANAGEMENT	TO DO ▾	-	=	∞
☒ SCRUM-7	USER MANAGEMENT	TO DO ▾	-	=	∞
☒ SCRUM-9	USER MANAGEMENT	TO DO ▾	-	=	∞
☒ SCRUM-10	USER MANAGEMENT	TO DO ▾	-	=	∞
☒ SCRUM-11	USER MANAGEMENT	TO DO ▾	-	=	∞
☒ SCRUM-12	USER MANAGEMENT	TO DO ▾	-	=	∞
☒ SCRUM-8	USER MANAGEMENT	TO DO ▾	-	=	∞
☒ SCRUM-13	USER MANAGEMENT	TO DO ▾	-	=	∞
☒ SCRUM-15	USER MANAGEMENT	TO DO ▾	-	=	∞
☒ SCRUM-14	USER MANAGEMENT	TO DO ▾	-	=	∞

+ Create

Quickstart

☐

▼

Sprint 2: Core Foundations

10 Nov – 24 Nov (9 work items)

000

Start sprint

⋮

☒	SCRUM-16	CORE FEATURES	TO DO ▼	-	=	👤
☒	SCRUM-17	CORE FEATURES	TO DO ▼	-	=	👤
☒	SCRUM-18	CORE FEATURES	TO DO ▼	-	=	👤
☒	SCRUM-19	CORE FEATURES	TO DO ▼	-	=	👤
☒	SCRUM-20	CORE FEATURES	TO DO ▼	-	=	👤
☒	SCRUM-21	CORE FEATURES	TO DO ▼	-	=	👤
☒	SCRUM-22	CORE FEATURES	TO DO ▼	-	=	👤
☒	SCRUM-23	CORE FEATURES	TO DO ▼	-	=	👤
☒	SCRUM-24	CORE FEATURES	TO DO ▼	-	=	👤

+ Create

9 of 9 work items visible | Estimate: 0 of 0

☐

▼

Sprint 3: Ai Integration

10 Nov – 1 Dec (3 work items)

000

Start sprint

⋮

☒	SCRUM-25	AI INTEGRATION	TO DO ▼	-	=	👤
☒	SCRUM-26	AI INTEGRATION	TO DO ▼	-	=	👤
☒	SCRUM-27	AI INTEGRATION	TO DO ▼	-	=	👤

+ Create

3 of 3 work items visible | Estimate: 0 of 0

☐

▼

Backlog

(0 work items)

000

Create sprint

Your backlog is empty.



+ Create

